
Gato Del Sol IV Gantt Chart of Spledor

ELECTRICAL

Array

     Array Design + Layout Done July 1

     Cell Testing and Sorting Start July 1 Done Sept 1

     Encapsulation Sent by Sept 1

     Preparing Shell

     Install on Shell Completed before Christmas Break if possible

     Testing in sun Whenever there is sun

MPPT's

     Speccing

     Ordering Order by Jan 1

BATTERIES

     Speccing Get Samples donated by July 15

     Sampling Order by Nov 1

     Ordering

     Designing Battery Box Completed by the time batteries arrive

     Build Battery Box

     Install Batteries and Hardware

CAN

     Research implementation

     Design and order play boards

     Design CAN system on car

BPS

     Rework code

     Redesign board layout Order before school starts

     Testing of new board with new code

     Finalize board and code Final Board

MOTOR CONTROLLER

     Get MC working for C.D'E.

     Design MC interface and work with NGM

     Test interface on proto boards

     Final implementation GDSIII Driveable with Tritium

     Get working with GDSIV

CBS

     Research design

     Design board proto Purchase Rev 1 Sept 1

     Test designed proto

     Design master system

     Test master system with GDSIII

     Test master system on new batts

MISCELLANEOUS

     Tail lights and blinkers design

     Tail lights and blinkers testing Working by April 1

     Rear view camera design

     Rear view camera testing Working by April 1

     Driver controls design

     Driver controls proto Working by Jan 1

TELEMETRY

     Work on awesome code

     Testing with GDSIII

MECHANICAL

CHASSIS

     Finalize Chassis Design Order Aluminum Tubing by Aug 1

     Fabricate Jig

     Chassis Construction Welding to Hydro by Oct 15

     Driver Ergonomics/Controls Design

     Driver Ergonomics/Controls Integration

     Fabricate Shell Mounts

FRONT SUSPENSION

     Front Suspension Design

     Front Suspension Analysis Order 7075-T6 Billets for Kinpin by Aug 1

     Kingpin Machining

     Fabricate Front Suspension Parts Front Suspension on car by Sept 15

     Fabricate Wheels

     Rolling Resistance Testing

     Steering Design

     Integrate Steering

     Brake Design Order Brakes by Oct 15

     Brake Integration

     Brake Testing

     Brake and Accelerator Pedals Fabrication Pedals on car by Dec 1

     Figure 8 and Slalum Testing

REAR SUSPENSION

     Rear Suspension Design

     Rear Suspension Analysis Order Parts by Aug 1

     Fabricate Rear Suspension Parts Rear Suspension on car by Oct 1

AERO

     Fabricate Foam Blocks

     Send Blocks off for Male Mold Fabrication

     Fabricate Female Mold

     Fabricate Shell

     Fabricate Chassis Mounts

     Canopy Design

     Fabricate Canopy

     Paint Shell

     Tuft Testing
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